
Vendor:
Region/Locality:

Period:

Hours This 
Period Comments

46.50
7.50

5.00

Failed. pANI showed in CPN field, CPN 
showed as 000-911-0466, and no tower 
address or LAT/LON delivered. To be 
rescheduled.

7.50
7.50

7.50
6.50

5.00
As reported last month, plotting of calls 
had accuracy and icon issues.

21.00
3.50 See item 2 above.

11.50

2.50

Resolved. As reported last month, an 
underscore ( _ ) was appearing in the 
address field.

3.50 Resolved.
6.00
5.00
1.00

13.50
13.50

10.75
2.00 Resolved. PSAP advised.

0.75

2. Advised Greensville County about need to integrate CAD into new CPE.

1. Prepared WSB monthly report.
Project Reporting / Status Review

4. Pursued resolution of incorrect tower address with WSPs for City of Franklin.

4. Participated in Phase II testing with Nextel in Greensville County.

3. Pursued resolution of address data issue with Alltel for City of Franklin.

Map / CAD / GEO File Assessment & Assistance
1. Assisting Surry County and Greensville County with mapping system procurement.

Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

Activity Report

Active Tasks

L. Robert Kimball & Associates, Inc.

Task

Southeast Region
27 June - 31 July 2004

WSP / LEC Contact and Coordination
1. Coordinated resolution with TCS for Phase II plotting issues in Isle of Wight County.
2. Addressed rescheduled testing dates with Sprint for Isle of Wight County and Greensville 
County.

Acceptance Testing

6. Participated in Phase I testing with Sprint in Sussex County.

7. Troubleshooting with Verizon Wireless in Isle of Wight County regarding mapping issue.

2. Maintained contact with WSPs, LEC, and data providers regarding testing dates and network 
status.

5. Participated in Phase I testing with Triton in Greensville County.

1. Coordinating resolution efforts with Sprint regarding failed testing in Sussex County.
System Implementation Assistance

1. Participated in Phase I testing with Sprint at Greensville County.

2. Participated in Phase II testing with Sprint at Sussex County.
3. Participated in Phase II testing with T-Mobile in Greensville County.
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6.50
1.50

97.75

PSAP Assessments
CPE Upgrade / Installation

Cutover

Project Management Monthly Activity Report

4. Coordinated process with Ntelos to bring towers online in Greensville County.

3. Contacted PSAPs to coordinate testing dates and address test results and post-testing 
issues/needs.

Page 2 of 2
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Region
City of Emporia, City of Franklin, Greensville County, Southampton County, Isle of Wight County, 
Sussex County, Surry County

TOTAL HOURS

Issues of Importance / Accomplishments

Completed Tasks

City of Emporia, City of Franklin, Greensville County, Southampton County, Isle of Wight County, 
Sussex County, Surry County
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